
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
April 20,2005 

D&D - Ken Ferrera 

WASHINGTON GROUP - Tom Dogal 

FINAL SURVEY - Jay Britten 

SCHEDULE - Chris Gilbreath 

ACTION ITEMS 
- 
- Basement Penetration Strategy 

Phase IVN Final Survey Reports 

t 

B371-A-000281 



B371 Project 
Weekly Meeting 4/20/2005 

SetfArea 
Area AAIABIAW 
AD (Basement) 
A r e a  AH (Main 

D&D Status Ken Ferrera 

Decodpaint rooms as necessary. 
Completed applying fixative to contaminated Zone I1 ducting. 

Completed Decodpaintlprep canyons to c20 dpm removable-awaiting survey results 
floor) I 

Phase 111: Completed demolition, continue load out. 
Phase IV - Ground Floor: Final survey clean up and painting. Continue 
isolation and air-gapping of facility main transformers and switchgear. Abated 
asbestos floor tile in room 3402. 
Phase IV - Basement: Final survey clean up and painting. Completed painting 
of zone I1 duct. Equipment demob. 
Phase IV - Sub-basement: Commenced concrete wall openings at stair #5 and 
performed rubble clean up. Continued backfill throughout. Installed opening in 
room 23 19 wall to facilitate backfill. 
Phase V: Completed final survey clean up and painting. 

Final Survey 

Set 8 
Set 7 
Set 23 
Set 24/25 
Set 29130136 
Set 35 
Set 26 
Set 34 
Set 31/32/33 
Set 16 -Room 3511 
Set 17 - Room 3515 
Set 1 12 
Set 10/15/40/41/46/50/51/52 
Set 38 
Stairwells 1-5 
Ground Floor Corridors l21T 
T-GEN Area 

Phase IV 
- Complete 
- Complete 

- Complete 

- Complete 
- Complete 
- Complete 
- Complete 

- Complete 
- Complete 
- Complete 

- 4/22/05 

- 4/21/05 

- 4/22/05 

- 4/22/05 
- 4/22/05 
- 4/28/05 
- 4/28/05 

ctivities Tom Dogal 
Area AQ: Isolated and capped underground utilities. 
Continued temporary electrical power maintenance and roll back. 

- Jay Britten 

Phase V 

Set 9 - 4/25/05 
Set 12/13/14 - 4/25/05 
Set 6 - 4/28/05 
Set 16/17 - 4/26/05 
Set 31415 - 4/27/05 

Total Final Survey Reports Complete: 10 of 22 
% Complete: 45% 

Revision: 04/20/05 1 



U 
1 

2 ADP3OOGX35 Phase 111 - Complete Pull Over of Building 0 19APR05A 0 100 W 3 1 8 3  

3 ADTROTD170 Demo Cooling Towr and Pump House 2 10MAY05 11MAY05 2 0 WGI 8 

ADP300GX30 :m Phase 111 - Demo of Phase 111 and Remove Rubble 13 

B371 Subbasement DemdBackfill 
______________, I 

# I  4 

5 ADP4COGX30 Phase IV - Badmll Subbasement (indudes CSV) 31 09APR05A 20MAY05 31 15 WGU3183 

6 ADP4COGX40 Phase IV - Excavate and Grout Drain Line 14 03MAY05 20MAY05 14 0 W13183 

ADP4COGX10 ; Phase IV - Demo Interior WallslPrep for Backfill 

. .  
I ,  I ,  Sets 10,15,40,41 and 46 I ,  

7 ADP4E5BX50 Phase IV Sets 10/15/40/41/46 RemediatelSrvylPnt 22 21MAR05A 22APR05 3 44 Kury14222 *;d I hdi des Zone 11 Dud Fka.ive 
I ,  

I ,  
, I  
, #  
I ,  
I ,  
I ,  I ,  

I ,  I ,  

I ,  
I ,  I ,  

T I ,  

U I  Sets 12,13 and 14 
8 ADP4E3BX50 Phase IV - Set 12/13/14 RemediatelSurveylPaint 9 08APR05A 22APR05 3 85 Kury14222 15 ,* -4 , , 

Set 38 North and South 
I 1WGl FP 122, '141, 223AIB - Complete 41 19 

KH 121AIB: 221AIt3, 22WB - Complete 4/ 
s 9 ADP4E8BXlO Phase IV - Set 38 Section Filter PlenumslSAUs 9 12APR05A 19APR05A 0 100 I(HMKi113183 

23 E U 10 ADP4E6BX50 Phase IV - Set 38 (N S ) Remediate/Survey/Paint 7 16APR05A 22APR05 3 15 Kuryl4222 

11 ADP4E7BX50 Phase IV - Set 38 (S S ) Remediate/Survey/Paint 7 16APR05A 22APR05 3 15 Kury14222 23 

Sets 50,51 and 52 - 

- ~ _ _  * 
I ,  

12 ADP4E4BX50 Phase IV - Set 50/51/52 RernediatelSurveylPaint 5 08APR05A 22APR05 3 44 Kuryl4222 15 -.- is] 
8 ,  Phase N DOPlORlSE ; :  ,--f ____._ 

~ 

13 ADP4E9FXOO Phase IV - Basement DOP Survey/Report Complete 15 04APR05A 18APR05A 0 100 Kury14222 

14 ADP4E9FX10 Phase IV - ORlSE DOP Venfication 5 25APR05 29APR05 5 0 Kury14222 15 0 : _ _ _ _ _ _ _ _ _ _ _ _ _ _  + - , n  
I : j  

Corridors and Dock 21T 
15 ADP4GCBX40 Phase IV - ConidorslDock 21T SCO Surveys 6 06APR05A 18APR05A 0 100 Kury14222 

16 ADP4GCBX5.0 Phase IV -Conidors/Ddc 21T RemediatdSrvylPaint 3 22APR05 25APR05 2 0 Kuryl4222 

nish Date B371/374 Project 
rn Date Demolition Summary Schedule 

As of COB 4/19/05 m Date 20APR05 06 57 

0 Primavera Systems, Inc. I I 
f 



~ ~~~~ ~ ~~~ ~~~~ ~~~~~ ~ ~~ ~ ~~~ 

FY05 
Early MAY JUN Line Activity Activity orig Early Rem % Responsible Total- 

Dur Start Finish Dur Comp Group F l o a t d  ? 8 116 123 30 6 11 3 120 12 # =- ID Description 

set34 
I 17 I ADP4G8BX50 I Phase IV - Set 34 RemediateKurveylPaint 

. .. 

Sets 3,4and 5 
20 2 m  4 06APR05A 17APR05A 0 100 Kury14222 > .  

- ~ ~ _ _ _ - _ _ _ _ _ _ - ,  

21 ADP5GBBX50 Phase V - Set 31415 RemediatelSurveylPaint 6 12APR05A 21APR05 2 25 Kuryl4222 2 I 
seto6canyons 

22 ADPJBODX30 Phase V - Set 06 SCO Surveys -3 Ih? 

23 ADP5BODX50 Phase V - Set 06 Canyons Remediate/Survey/Paint 19 23MAR05A 20APR05 1 94 Ferred4436 3 z  I 
1 
! !! 

L I 

, I  I ,  Trailers for Demo , I  

34 ADTROTDl75 8376 Ace Hardware - PDSR Verification 5 25APR05' 29APR05 5 0 Kury14222 11 to Relokie Personnel 

35 ADTROTDl80 Demo 8376 Ace Hardware 2 02MAY05' 03MAY05 2 0 WGI 11 _ _ _ _ _ _ _ _ _ _ _ _ _ I _ _ J  

0 ,  
0 ,  0 ,  

4 

heet2 f 2  


